276110 CACKD

- PAYMENT ESTIMATE - CONTRACT PERFORMANCE
For use of this form, see ER 37 -2 -10 and ER 37 -345 -10

.,

(Rl pogmsdt Z(.em nlrale)

1. INVOICE RECEIVED DATE 15 Nov 2007

PAYMENT DUE DATE

15 Dec 2007

Sheet 1 of 7

2. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

3. CONTRACT NO.
W912DQ-04-D-0023

0007

4, DISTRICT
New York District

5. DESCRIPTION OF WORK

Cornell-Dubilier Electronics OU-2 Demo

6. APPROPRIATION AND PROJECT
68-20-X-8145-0000

7. REQUIRED COMPLETION DATE
31 Mar 2009

INCLUDES MODIFICATIONS
THRU R00003

36 % EARNINGS TO DATE
36 % LESS STORED MATERIAL

8. LOCATION SP, NI 07080 fQ:RPOEh:QIC])-% nggRg% g; TPAiﬁS‘;IgﬂAIIEV 2007 10. JOB ORDER NO.T 1 ‘:D.‘f%I'IMATE NO.
. CONTRACT TOTALTO TE
LTI I R IV I R L
B AS\,QO(EQSH%QL?N. (contract i J?f% : $19,115e,002.36 : 36% $6,880,129./06
W 14209 @ A 2(31 (SlF)
24T 03880 g Y \\Iﬂl\\\ll\WI\\(I\\\I“\\\\WN\W\|\\|\1I|IM\||\ # 0%, 050.59
_wRTINES — A800020820

TOTAL CONTRACT ———» l $19,115,002.36

TOTAL EARNINGS
TODATE —p—,

$6,880,129.06

REMARKS
CDE OU2 Demolition (Cluster 4,7 &11)
and optionl for Cluster 13).

& (Clusters 3,6,8 &9/ Option l/Optionz)@iﬁ
EPA DIRECT FUND SITE. USACE CEFMS USED FOR TRACKING PURPOSES ONLY.

%,,1. . ufrelo
Wluster 13
rus rom_CZ ST F

SEVENSON ENVIRONMENTAIL SER|

. PREVIOUS PAYMENTS

DATE /& Alpy. O7 |TITLE 7-72en). MEGT2.

. PREVIOUS EARNINGS (A + B + C + D)

Mmoo (mip»

13. APPROVED AMOUNT

EARNINGS THIS PERIOD (TOTAL
EARNINGS TO DATE MINUS E)

[ certify that | have checked the quantities covered by this bill or estimate; that

12. PRESENTED FOR PAYMENT : 14. A. PREVIOUS RETAINED PERCENTAGE LI [ T
PAYEE PER . PREVIOUS OTHER DEDUCTIONS 1 A
%WM ‘ . PREVIOUS LIQUIDATED DAMAGES / $0.00
s

$4,295,044 .42

$4,295,044 .42

Contracting Officer's Representative

. LIQUIDATED DAMAGES THIS PERIOD

= N. AMOUNT DUE CONTRACTOR (F -I + L -M)

C

Administrative Contracting Officer

RETAINED PERCENTAGHA + G - J)
OTHER DEDUCTIONS

CONTRACTING OFFICER APPROVAL (Signatun DAT
‘ Wna ure) \5'/,%"/ s })TOTALS TO DATE - ALL INVOICES
Neal F. Kolb /

$0.00

(B+H-K) $0.00

" : G. LESS RETAINED PERCENTAGE $0.00
the work was actually performed; that the quantities are correct and consistent
with all previous computations as actually checked; that the quantities and H. LESS OTHER DEDUCTIONS . 0. 00
amounts are wholly consistent with the requirements of the contract or other |._TOTAL DEDUCTIONS THIS PERIOD (G + H)
instrument involved. J. RETAINAGE REFUND $0.00
SIGNATURE :/Z‘MW DATE K. OTHER RE:UNDS.r - ~ - $0.00
Patri Nejand - /5/1/»/‘57 I':’I TOTAL REFUNDS THIS PERIOD (J + K)

$2,585,084.64

$0.00

$0.00

%800

$2,585,084 .64 )

&_________/

LIQ. DAMAGES (C + M)
PAID TO DATE (D +N)

$0.00
$6,880,129.06
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" PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)
- PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023

0007

Sheet 2 of 7

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 10 Oct 2007 THRU 13 Nov 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
a b c d e f g h.
Ex. 4 - CBI

00001Aa 5-0001 Removal & Relocation or Disposal o $3,832.19
00001B ROCO001 S5-001 Supplementary Sch Option 1 Removal $14,905.01
00001C R0O0002 Removal & Relocation or Disposal of Furni $9,432.22
00002A S-002 Removal & Disposal of Underground S $0.00
00002B RO0001 Option 1 Removal & Disposal of Undergroun $0.00
60002C R0O0002 Removal & Disposal of Underground Storage $0.00
00003A 5-003 Removal & Disposal of Hazardous Woo $0.00
00003B RO0O001 Removal & Disposal of Hazardous Wood Floo $0.00
00003C R0O0002 Removal & Disposal of Hazardous Wood Floo $0.00
00004A S-004 Demolition,Handling/Stockpiling, Sa $0.00
00004B RO0O001 Demolition, Handling/Stockpiling, Samplin $59,378.78
00004C | R0O00O2 Demolition, Hand./Stock., Sampling & Disp $0.00
00005A 5-005 Demolition,Handling/Stockpiling, Sam $0.00
00005B RO00O1 Demolition, Handling, Sampling & Off-Site $0.00
00005C | ROCOO2 Demolition, Hand./Stock.,Sampling & Dispo $0.00
00006A S-006 Excavation,Handling, Stockpiling, Sam $0.00
000068 R0O0001 | Excavation, Handling, Sampling &Off-Site $0.00
00006C RO0C0D02 Excavation, Hand./Stock.,Sampling & Off-S $0.00
00007A S-007 Excavation,Handling/Stockpiling, Sam $0.00
00007B | ROCOO1 Excavation, Handling, Sampling & Off-Site $0.00
00007C | R0O0002 Excavation,Hand/Stock, Sampling and Off-si $0.00
00008A S-008 Excavation,Handling, Sampling&Off-Si $0.00
00008B | RO00O1 Excavation, Handling, Sampling & Off-Site $0.00
00008C | R00002 |Excavation,Hand./Stock.,Samp.&0. Disposal $0.00
00009A §-009 Excavtion,Handling, Sampling&Off-Sit $0.00
00009B R0O0001 Excavation, Handling, Sampling & Off-Site $0.00
00009C R0O0002 Excavation,Hand/Stock.,Sampl &Off-siteDis $0.00
00010A S-010 General Utility Management $65,217.14
00010B R0O00O1 General Utility Management $70,244 .83
00010C R0O0002 General Utility Management $43,382.02
00011A S-011 Geophysical Survey Scan Around Buil $7,273.00
00011B RO0001 Geophysical Survey Scan Around Buildings $0.00
00011C | RO0O0O2 Geophysical Survey Scan Around Buildings $0.00
00012A S-012 Asbestos Abatement $130,167.00
00012B RO0C001 Asbestos Abatement $862,178.00
00012C R0O0002 Asbestos Abatement $862,178.00
00013A Additional Asbestos Abatement $28,517.65

TOTALS THIS PAGE Ex. 4 - CBI 2,156,705.84

b
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PAYMENT ESTIMATE CLIN DETAILS

PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

W912DQ-04-D-0023 0007

Sheet 3 of 7

3. CONTRACTOR AND ADDRESS  Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE

ITEM
NO.
" a

MOD.

NO.
b

DESCRIPTION
CONTRACT LINE ITEMS
Cc

FROM 10 Oct 2007 THRU 13 Nov 2007

CONTRACT

TOTAL TO DATE

QUANTITY AND
UNIT
d

00013B RO0001
00013C R00002

00014A

00014B RO0001
00014C R0O0002

00015A

00015B RO00OO1
00015C R0O00O02

00016A

00016B ROCOO1
00016C RO0002

00017A

00017B | R00001
00017C | R0O0002
010002 | R0O0002
010003 | R00002
010004 | R0O0002
010005 | R00002
010006 | R60002
010007 | R00002
010008 | R0O0002
010009 | RO000D2
010010 | R0O0002
010011 | R0O0002
010012 | R00002
020002 | R0O0002
020003 | RO0002
020004 | R0O00O02
020005 | R00002
020006 | RO00O2
020007 | R00002
020008 | R00002
020009 | R00002
020010 | R00002
020011 | R0O0002
020012 | R0O0002

030001

Additional Asbestos Abatement

Additional Asbestos Abatement

S-014 Dense Graded Aggregate

Dense Graded Aggregate

Dense Graded Aggregate

S$-015 Bituminous Surface

Bituminous Surface Coarse

Bituminous Surface Coarse

S5-016 Temporary Facilities

Temporary Facilities

Temporary Facilities

S$-017 Air Monitoring

Air Monitoring

Air Monitoring

General Conditions

Above Grade Structure Demolition & Off-Si
Below-Grade Structure Demolition & Off-si
Removal&Disposal of PCBand/or Mercury Con
Demolition, Hand/Stock, Sampling & Off-site
Excavation, handl./Stock.,Sampling &Off-s
Excavation,Handl./Stock.,Sampling & On-si
Excavation, Handl./Stock.,Sampling & Off-
Controlled Low Strength Material
Geotextile

Water Handling, Temporary Storage, & Off-
General Conditions cluster 2

Above Grade Structure Demolition & Off-Si
Below-Grade Structure Demolition & Off-Si
Removal & Disposal of PCB and/or Mercury
Demolition, Handl./Stock.,Sampling, & Off
Excavation,Handl./Stock.,Sampling & Off-§
Excavation, Handl./Stock.,Sampling & On-3
Excavation,Handl/Stock., Sampling & Off-Si
Controlled Low Strenght Material
Geotextile

Water Handling, Temporary Storage, & Off-
Work Plans (Cluster 3)

TOTALS THIS PAGE

UNIT
PRICE
(]

Ex. 4 - CBI

AMOfUNT

Il

QUANTITY AND

UNIT
9

AMOUNT
h

$7,428

$140,378

$51,238

$157,463
$0
$100,129
$0
$26,070
$0

S0

$0
$360
$2,559

$0

$3,264

$0

$5,099

$8,815.
.34
$33,944.
.23
$0.
.17
$160,117.
$51,788.
$125,970.
.60
.00
.32
$125,161.
.00
$20,559.
.30
.00
0.
$143,671.
.00
$0.
0.
.00
.00
.50
$195,564.
$388,007.
.00
.00
$397,741.
.00
0.

0.

0.
$6,722.
.00
0.

95

69

00

56

97
88

65

50

00

41

00
00

60
00

00

00

00

00

10

0o

2,152,055

.77
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. PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation) | 2 CONTRACT NO.

: PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007 Sheet 4 of 7
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE
2749 Lockport Road Niagara Falls, NY 14305 FROM 10 Oct 2007 THRU 13 Nov 2007
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%RJFAND ég%k AMOUNT QUA%R}¥AND AMOUNT
a b c d e f g h

030002 | RO0001 |Cluster 3 General Conditions Ex. 4 - CBI $183,679.65
030003 RO0001 Above Grade Structure Demolition & Off-si $113,441.00
030004 RO0001 Below-Grade Structure Demolition & Off-si $0.00
030005 | ROO0OO1 Removal & Disposal of PCB &/or Mercury Co $3,434.25
030006 R00001 Demolition, Handling/Stockpiling, Samplin $431,460.40
030007 | ROCOO1 Excavation, Handling/Stockpiling, Samplin $0.00
030008 RO0O001 Excavation, Handling/Stockpiling, Samplin $0.00
030009 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
030010 RO0001 Controlled Low Strenght Material CL 3 $0.00
030011 ROCOO1L Geotextile CL 3 $5,120.00
030012 RO0001 Water Handling, Temporary Storage, & Off- $5,099.00
0301 RO0003 C13-001 Option 1 Work Plans Addendums Clu 7 $0.00
0302 RO00O03 C13-002 Option 1 General Conditions Clust $0.00
0303 - | ROC0OO3 C13-003 Option 1 Pre-Excavation Sampling $0.00
0304 RO0003 C13-004 Option 1 Excavation, Handling & O $0.00
0305 R0O0003 C13-005 Option 1 Excav., Handl., Sampl.&Of $0.00
0306 R0O00O03 C13-006 Option 1 Excavation, Handl, Sampli $0.00
0307 RO0O0OC3 C13-007 Option 1 Excavation, Handling, &0Of $0.00
0308 R00003 C13-008 Option 1 Dense Graded Aggregate C $0.00
0309 R0O0003 {C13-009 Option 1 Bituminous Surface Cours $0.00
0310 R00003 C13-010 Option 1 Perimeter Air Monitoring $0.00
0311 R0O0003 C13-011 Geotextile Option 1 Cluster 13 $0.00
0312 R0O0003 | C13-012 Option 1 Backfill & Grading (Clus $0.00
0313 R0O0003 C13-013 Option 1 Site Restoration (Cluste $0.00
0314 ROCO0O3 C13-014 Option 1 Fencing $0.00
0315 RO0003 C13-015 Option 1 Water Handling, Temporar $0.00
0316 R00GCO3 Cl3-016 Option 1 Water Usage $0.00
0317 R0O0003 C13-017 Option 1 Post Excavation Sampling $0.00
0318 R0C003 Cl13-018 Option 1 Post Excavation Dioxin S $0.00
0319 R0O0003 C13-019 Option 1 Exc., Handl., Stock.,Samp $0.00
040001 Work Plans Cluster 04 $0.00
040002 General Conditions Cluster 4 $106,896.85
040003 Above Grade Structure Demoltion & Off-sit $169,901.00
040004 Below-Grade Structure Demolition & Off-Si $0.00
040005 Removal & Disposal of PCB, Mercury Contam $3,076.50
040006 Demolition, Handling/Stockpiling, Samplin $52,497.61
040007 Excavation, Handling/Stockpiling, Samplin $0.00

TOTALS THIS PAGE 1,074,606.26

] 1 1
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PAYMENT ESTIMATE CLIN DETAILS

PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

W912DQ-04-D-0023

0007

Sheet 5 of 7

3. CONTRACTOR AND ADDRESS Severnson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 10 Oct 2007 THRU 13 Nov 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%RJFAND AQ%L AMOUNT QUA%RJFAND AMOUNT
a b c d e f g h

040008 Excavation, Handling/Stockpiling, Sampling Ex. 4 - CBI $0.00
040009 Excavation, Handling/Stockpiling, Samplin $0.00
040010 Controlled Low Strength Material $0.00
040011 Geotextile $0.00
040012 Water Handling, Temporary Storage, and Of $2,549.50
050002 R00002 General Conditions Cluster 5 $46,320.25
050003 R00002 Above Grade Structure Demolition and Off- $60,349.00
050004 R00002 Below-Grade Structure Demolition & Off-Si $0.00
050005 RO0O002 Removal & Dispoéal of PCB &/or Mercury Co $3,368.25
050006 R00002 Demolition, Hand./Stock.,Sampling & Off-s $14,272.44
050007 R00002 Excavation, Handl./Stock., Sampling & Off $0.00
050008 . | RO00O02 Excavation, Handling/Stockpiling Excavate $0.00
050009 RO0C002 Excavation, Hand./Stock.,Sampling& Off-8i $0.00
050010 R0O0002 Controlled Low Strenght Material $0.00
050011 R00002 Geotextile $0.00
050012 R00002 Water Handling, Temporary Storage, & Off- $1,274.75
060001 RO0001 Work Plans CL 06 $0.00
060002 R00001 General Conditions Cl 06 $109,352.43
060003 R00001 Above Grade Structure Demolition & Off-Si $51,422.00
060004 R0O0001 Below Grade Structure Demolition & Off-Si $0.00
060005 R0O0001 Removal & Disposal of PCB and/or Mecury C $3,264.00
060006 R0O0001 Demolition, Handling/Stockpiling, Samplin $53,839.45
060007 { RO0O0OO1 Excavation, Handling/Stockpiling, Samplin $0.00
060008 RO0O001 Excavation, Handling/Stockpiling, Samplin $0.00
060009 | RO0001 | Excavation, Handling/Stockpiling, Samplin $0.00
060010 R00001 Controlled Low Strength Material $0.00
060011 R0O0001 Geotextile $492.00
060012 R0O0001 Water Handling, Temporary Storage, and Of $5,099.00
070001 Work Plans : $0.00
070002 General Conditions Cluster 7 $114,722.19
070003 Above Grade Structure Demolition & Off-Si $61,591.00
070004 Below Grade Structure Demolition & Dispos $0.00
070005 Removal & Disposal of PCB and/or Mercury $3,180.75
070006 Demolition, Handling/Stockpiling, Samplin $139,103.20
070007 Excavation, Handling/Stockpiling, Samplin $0.00
070008 Excavation, Handling/Stockpiling, Samplin $0.00
070009 Excavation, Handling/Stockpiling, Samplin $0.00
TOTALS THIS PAGE Ex. 4 - CBI 670,200.21
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PAYMENT ESTIMATE CLIN DETAILS

PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

W912DQ-04-D-0023

0007

Sheet 6 of 7

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 10 Oct 2007 THRU 13 Nov 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%R}#AND ;£%£ AMOUNT QUA%R}¥AND AMOUNT
a b c d e f g h
070010 Controlled Low Strength Material Ex. 4 - CBI $0.00
070011 Geotextile $2,658.60
070012 Water Handling, Temporary Storage, and Of $5,099.00
080001 R0O0001 Work Plans $0.00
080002 R0O0001 General Conditions Cluster 8 (bldgs 13, 1 $62,437.75
080003 R0O0001 Above Grade Structure Demolition & Off-Si $153,732.92
080004 RO0OCO1 Below-Grade Structure Demolition & Off-Si $0.00
080005 R0O0001 Removal & Disposal of PCB &/or Mercury Co $1,195.00
080006 RO00O01 Demolition, Handling/Stockpiling, Samplin $64,456.64
080007 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
080008 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
080009 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
080010 RO00O01 Controlled Low Strenght Material $0.00
080011 RO0O001 Geotextile $546.00
080012 RO0001 Water Handling, Temporary Storage, & Off- $2,381.75
090001 RO0O0O1 Work Plans Cl 09 $0.00
090002 R0O00O01 Geéneral Conditions Cluster 09 $109,007.91
090003 R0O0001 Above Grade Structure Demolition & Off-Si $30,328.00
090004 RO0001 Below-Grade Structure Demolition & Off-Si $0.00
090005 RO0001 Removal & Disposal of PCB &/or Mercury Co $3,180.75
090006 ROCOC1 Demolition, Handling/Stockpilin, Sampling $22,992.20
090007 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
090008 RO0001 Excavtion, Handling/Stockpiling, Sampling $0.00
090009 | RO0D001 |Excavation, Handling/Stockpiling, Samplin $0.00
090010 RO0001 Controlled Low Strenght Material $0.00
090011 ROC001 Geotextile $408.00
090012 R0O0001 Water Handling, Temporary Storage, & Off- $5,089.00
100002 R00002 General Conditions Cluster 10 $0.00
100003 R0O0002 Above Grade Sructure Demolition & Off-sit $0.00
100004 R00002 Below-Grade Structure Demolition & Off-Si $0.00
100005 R0O0002 Removal & Disposal of PCB & Mercury Conta $0.00
100006 R00002 Demolition, Hand./Stock., Samplin & Off-s $0.00
100007 | R00002 Excavation, Hand./Stock., Sampling & Off- $0.00
100008 R00002 Excavation, Hand./Stock., Sampling & On-s $0.00
100009 | RO00O2 Excavation, Hand./Stock.,Sampling & Off-S $0.00
100010 R0O0002 Controlled Low Strenght Material (Cluster $0.00
100011 R00002 Geotextile (Cluster 10) $0.00
TOTALS THIS PAGE 463,523.52
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)
PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.
W912DQ-04-D-0023 0007 Sheet 7 of 7

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 10 Oct 2007 THRU 13 Nov 2007

ITEM MOD. DESCRIPTION : CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%R};AND ég%k AMOUNT QUA%R};AND AMOUNT
a b c d e f g h
100012 R0O0002 Water Handling, Tempoary Storage & Off-Si Ex. 4 - CBI $0.00
110001 Work Plans $0.00
110002 General Conditions $135,573.57
110003 Above Grade Structure Demolition & Off-Si $106,232.00
110004 Below Grade Stucture Demolition & Off-Sit $4,211.00
110005 Removal & Disposal of PCB and/or Mercury $3,180.75
110006 Demolition, Handling/Stockpiling, Samplin $0.00
110007 Excavation, Handling/Stockpiling, Samplin $0.00
110008 Excavation, Handling/Stockpiling, Samplin $0.00
110009 Excavation, Handling/Stockpiling, Samplin $0.00
110010 Controlled Low Strenght Material $0.00
110011 Geotextile $690.30
110012 Water Handling, Temporary Storage, & Off- $5,099.00
1301 RO0O0CO3 Cluster 13 Base Work Plan Addendums $6,450.84
1302 R0O0003 General Conditions Base Work C13-002 $62,848.00
1303 RO0003 Pre-Excavation Sampling & Analysis C13-00 $38,752.00
1304 R00003 C13-0004 Excavation, Handling & Off-Site $0.00
1305 R0O0003 C13-005 Excav., Handling, Sampling & Off-S $0.00
1306 R0O0003 C13-006 Excavation, Handling/Stockpiling; $0.00
1307 R0O00O03 C13-007 Excav, Handling&Off-Site Disposal $0.00
1308 R0O0003 Dense Graded Aggregate $0.00
1309 RO0003 C13-009 Bituminous Surface Course (Base) $0.00
1310 RO0003 C13-010 Perimeter Air Monitoring (Base) $0.00
1311 R0O0003 C13-011 Geotextile (Base) $0.00
1312 R0O0003 C13-012 Backfill and Grading (Base) $0.00
1313 RO0003 C13-013 Site Restoration (Base) Cluster 1 $0.00
1314 RO0003 C13-014 Fencing $0.00
1315 R00003 C13-105 Water Handling, Temporary Storage $0.00
1316 R0O0003 Cl13-016 Water Usage $0.00
1317 R0O0003 C13-017 Post Excavation Sampling (Base) C $0.00
1318 RO0003 |C13-018 Post Excavation Dioxin Sampling ( $0.00
1319 R0O0003 C13-019 Excavation, Handling, Stockpiling $0.00
TOTALS THIS PAGE 363,037.46
] 1 1

ENG FORM g3
1MAR 78

PREVIOUS EDITION OF THIS FORM IS OBSOLETE

**(USE REVERSE SIDE FOR DETAILED EXLANATION AND -OR REMARKS)




OBLIGATION ACCOUNT SUMMARY

PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation) | CONTRACTNO.
W912DQ-04-D-0023

0007

Sheet 1 of 1

CONTRACTOR AND ADDRESS
2749 Lockport Road Niagara Falls, NY 14305

Sevenson Environmental Services Inc.

PERIOD COVERED BY THIS ESTIMATE
FROM 10 Oct 2007 THRU 13 Nov 2007

OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice All Invoices

OBLIGATION LINE ITEM- 0001 Earnings $0.00 $1,462,552.86
FFP BUILDING DEMOLITION BASE PERIOD-CLUSTERS 4, 7 Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00

No Payment Due Liquidated damages this Period $0.00 $0.00
Amount Due " $0.00 $1,462,552 86

OBLIGATION LINE ITEM - 0701 Earnings $45,205.74 $1,353,349.52
TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB {141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00

Payment Due Date 1211512007 Liquidated damages this Period $0.00 $0.00
Amount Due $45,205.74 $1,353,349.52

OBLIGATION LINE ITEM -  0701A

Earnings

$142,415.41

$1,666,763.19

TO EXERCISE PRICED OPTIONAL PERIOD ONE -FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00

Payment Due Date 12/15/2007 Liquidated damages this Period $0.00 $0.00
Amount Due $142,415.41 $1,666,763.19

OBLIGATION LINE ITEM - 0702 Earnings $2,289,412.65 $2,289,412.65
TO EXERCISE PRICED OPTIONAL PERIOD TWO FOR CLUSTER Less Retained Percentage $0.00 : $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00

Payment Due Date 12/15/2007 Liquidated damages this Period $0.00 $0.00
Amount Due $2,289,412.65 $2,289,412.65

OBLIGATION LINEITEM - 0704 Earnings $108,050.84 $108,050.84
ADDITIONAL WORK REQUIRED FOR OPERABLE UNIT 2-CLUST Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM FK98G0 Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell Cap OU2 RA Const ConB [149124] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00

Payment Due Date 12/15/2007 Liquidated damages this Period $0.00 $0.00
Amount Due $108,050.84 $108,050.84

TOTALS $2,585,084.64 $6,880,129.06

RMS FORM 93 SUPPLEMENT




Prompt Payment Certification And Supporting Data
For Contractor Payment Invoice

Page 1 of 6 pages

ART

Carner Brothers

Consolidated Steel and Aluminum Fence
CTi Cutting Tech

Internai Inteligence

Kennon Surveyors

LVI Environmental
One Call Electric Service, inc.
Pave-Rite

TOTAL

** A written notice of any withholding shall be issued to a subcontractor (with a co
specifying (1) the amount to be withheld, (2) the specific causes for the withhol
taken by the subcontractor in order to receive payment of the amounts withhe|

(Excluding Deductions) Payment Estimate
(Excluding Deductions)
Ex. 4 - CBI

Py to the Contracting Officer) of any such notice issued by the Contractor,
ding under the terms of the subcontract, and (3) the remedial actions to be
Id. Attach copy of notification to pay estimate. Reference FAR 52.232-27(g).

(1) Contract No.: (2) Location and Description of Work: (3) Estimate No.:
W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 5
’ Cornell-Dubilier Electronics OU-2 Demo (#) Invoice Date:
‘ 11/15/2007
(5) Contractor Official (name and address) to whom payment is (6) Discount Terms:
to be sent:
Sevenson Environmental Services Inc. 0 Days
2749 Lockport Road 0 Percent
Niagara Falls, NY 14305
(7} If Nptice of Assignment has been filed, enter name of (8) Name, Title, phone number, and mailing address of person to be notified in
Assignee to whom payment is to be sent: event of a defective invoice:
9 (10) (1) (12) (13) =
Subcontractor Name Total Amount Previous Subcontractor Subcontractor Subcontractor Earnings
Subcontracted Payments Amount Included in this Deducted by Contractor

(Total to Date)

I'herby certify, to the best of my knowledge and belief, that:

final acceptance of a subcontractor's performance.

/5 Alpv.

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the contract, and timely payments will be
made from the proceeds of the payments covered by this certification, in accordance with
Chapter 39 of Title 31, United_States, Code; and

subcontract agreements and the requirements of

(3)  This request for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a subcontractor
or supplier in accordance with the terms and conditions of the subcontract.

(4) This certiﬁcatiz is W

oF

Signature” - (/ e

Date

Kran \o/. Lickrigo Fecy. mae .

Typed Name and Title




Contractor Requested Earnings

Page 2 of 6 pages

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No.;

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 s
Comell-Dubilier Electronics OU-2 Demo {4) Invoice Date:
11/15/2007
Activity Activity Activity Total Previous Total Earnings Earnings
No. Title Amount Earninae - This Period

00001A §-0001 Removal & Relocation or Dispos: Ex. 4 - 19 $0.00
00001B S-001 Supplementary Sch Option 1 Rem: 01 $0.00
00001C Removal & Relocation or Disposal of Fur 22 $9,432.22
00002A $-002 Removal & Disposal of Undergrout 00 $0.00
000028 Option 1 Removal & Disposal of Undergn 00 $0.00
00002C Removal & Disposal of Underground Stor 0 $0.00
00003A $-003 Removal & Disposal of Hazardous )0 $0.00
000038 Removal & Disposal of Hazardous Wood J0 $0.00
00003C Removal & Disposal of Hazardous Wood 4] $0.00
00004A S-004 Demolition,Handling/Stockpiling, S 0 $0.00
00004B Demolition, Handling/Stockpiling, Samplir '8 $0.00
00004C Demolition, Hand./Stock., Sampling & Dis 0 $0.00
00005A S$-005 Demolition,Handling/Stockpiling, S: 0 $0.00
000058 Demolition, Handling, Sampling & Off-Site 0 $0.00
00005C Demolition, Hand.lStock.,Sampﬁng & Dis 0 $0.00
00006A §-008 Excavation, Handling, Stockpiling, S: 0 $0.00
000068 Excavation, Handling, Sampling &Off-Site )] $0.00
00006C Excavation, Hand./Stock.,Sampling & Off ) $0.00
00007A $-007 Excavation,Handling/Stockpiling.S: ) $0.00
000078 Excavation, Handling, Sampling & Off-Sit ) $0.00
00007C Exwvation,HandlStock,SampIing and Oft ) $0.00
00008A §-008 Excavation,Handling, Sampling&Of ) $0.00
00008B Excavation, Handling, Sampling & Off-Sit $0.00
00008C Excavation.Hand./Stock..Samp.&o. Disp: $0.00
00009A §-009 Excavtion,Handling.Sampling&Off-_ $0.00
000098 Excavation, Handling, Sampling & Off-Sit $0.00
00008C Excavation,Hand/Stock.,Sampl &Oft-sitel $0.00
00010A §-010 General Utility Management $0.00
00010B General Utility Management $0.00
00010C General Utility Management $43,382.02
00011A 8-011 Geophysical Survey Scan Around $0.00
00012A $-012 Asbestos Abatement $0.00
000128 Asbestos Abatement $0.00
00012C Asbestos Abatement $862,178.00
00013A Additional Asbestos Abatement $0.00
00013B Additional Asbestos Abatement $0.00
00013C Additional Asbestos Abatement $7,428.34
00014A S-014 Dense Graded Aggregate $0.00
000148 Dense Graded Aggregate $37,739.51
00014C Dense Graded Aggregate $0.00 ‘
00015A §-015 Bituminous Surface $0.00
000158 Bituminous Surface Coarse $0.00
00015C Bituminous Surface Coarse $51,788.97

——————




Contractor Requested Earnings

Page 3 of 6 pages

(1) Contract No.: (2) Location and Description of Work: (3) Estimate No.:
W812DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 _ S
Corneli-Dubitier Electronics OU-2 Demo {4) Invoice Date: 11/15/2007
Activity Activity Activity Total Previous {% Earning| Total Earnings Earnings
No. Title Amount Earninas To Nate TA Nata This Period
00016A $-016 Temporary Facilities Ex. 4 - $0.00
00016B Temporary Facilities $31,492.72
00016C Temporary Facilities $0.00
00017A §-017 Air Monitoring Y R
000178 Air Monitoring " $25032.33]
00017C Alr Monitoring T s0.00]
010002 General Conditions $20,559.50
010003 Above Grade Structure Demolition & Off- $26,070.30
010004 Below-Grade Structure Demolition & Off-: $0.00
010005 Removal&Disposal of PCBand/or Mercur $0.00
010006 Demolition,Hand/Stock,Sampling & Off-si $143,671.41
010007 Excavation, handl./Stock.,Sampling &Off. $0.00
010008 Excavation,Handl.lStock.,Sampling & On $0.00
010009 Excavation, Hand!./Stock.,Sampling & Of $0.00
010010 Controlled Low Strength Material $0.00
010011 Geotextile $360.00
010012 Water Handling, Temporary Storage, & C $2,559.50
020002 General Conditions cluster 2 $195,564.60
020003 Above Grade Structure Demolition & Off- $388,007.00
020004 Below-Grade Structure Demolition & Off-: $0.00
020005 Removal & Disposal of PCB and/or Merci $3,264.00
020006 Demolition, Handl./Stock.,Sampling, & Of $397,741.00
020007 Excavation,Handl.lStock.,Sampling & Off $0.00
020008 Excavation, Handl./Stock.,Sampling & Or $0.00
020009 Excavation,Handl/Stock.,Sampling & Off- $0.00
020010 Controlied Low Strenght Material $0.00
020011 Geotextile $6,722.10
020012 Water Handling, Temporary Storage, & C $5,099.00
030001 Work Plans (Cluster 3) $0.00
030002 Cluster 3 General Conditions $0.00
030003 Above Grade Structure Demolition & Off- $0.00
030004 Below-Grade Structure Demolition & Off-: $0.00
030005 Removal & Disposal of PCB &/or Mercun $0.00
030006 Demolition, Handling/Stockpiling, Sampli $0.00
030007 Excavation, Handling/Stockpiling, Sampli $0.00
030008 Excavation, Handling/Stockpiling, Sampli $0.00
030009 Excavation, Handling/Stockpiling, Sampli $0.00
030010 Controlled Low Strenght Material CL 3 $0.00
030011 Geotextile CL 3 $0.00
030012 Water Handling, Temporary Storage, & C $0.00
0302 €13-002 Option 1 General Conditions Cht $0.00
0303 C13-003 Option 1 Pre-Excavation Sampli $0.00
0304 C13-004 Option 1 Excavation, Handling & § $0.00
———




Contractor Requested Earnings

Page 4 of 6 pages

(1) Contract No.: (2) Location and Description of Work: (3) Estimate No.:
W812DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 . ®
Cornell-Dubilier Electronics OU-2 Demo (4) Invoice Date: 1111512007
Aclivity Activity Activity Total Previous I % Earning | Total Earnings Earnings
No. Title Amount Earnings To Date To Date This Period

0305 €13-005 Option 1 Excav., Handl.,Sampl.{ Ex. 4 - CBI $0.00
0306 C13-006 Option 1 Excavation, Hand!,San $0.00
0307 C13-007 Option 1 Excavation, Handling,& $0.00
0308 C13-008 Option 1 Dense Graded Aggreg. $0.00
0309 C13-009 Option 1 Bituminous Surface Cc¢ $0.00
0310 C13-010 Option 1 Perimeter Air Monitorir $0.00
0311 C13-011 Geotextile Option 1 Cluster 13 $0.00
0312 C13-012 Option 1 Backfill & Grading (Clu $0.00
0313 €13-013 Option 1 Site Restoration (Clust $0.00
040001 Work Plans Cluster 04 $0.00
040002 General Conditions Cluster 4 $0.00
040003 Above Grade Structure Demoltion & Off- $0.00
040004 Below-Grade Structure Demolition & Off-: $0.00
040005 Removal & Disposal of PCB, Mercury Co $0.00
040006 Demolition, Handling/Stockpiling, Samplii $0.00
040007 Excavation, Handling/Stockpiling, Sampli $0.00
040008 Excavation,Handling/Stockpiling, Samplir $0.00
040009 Excavation, Handling/Stackpiling, Sampli $0.00
040010 Controlled Low Strength Material $0.00
040011 Geotextile $0.00
040012 Water Handling, Temporary Storage, and $0.00
050002 General Conditions Cluster 5 $46,320.25
050003 Above Grade Structure Demolition and O $60,349.00
050004 Below-Grade Structure Demolition & Off-: $0.00
050005 Removal & Disposal of PCB &/or Mercun $3,368.25
050006 Demoiition, Hand./Stock.,Sampling & Off. $14,272.44
050007 Excavation, Hand\./Stock., Sampling & O $0.00
050008 Excavation, Handling/Stockpiling Excaval $0.00
050009 Excavation, Hand./Stack.,Sampling& Off- $0.00
050010 Controlled Low Strenght Material $0.00
050011 Geotextile $0.00
050012 Water Handling, Temporary Storage, & C $1,274.75
060002 General Conditions Cl 06 $4,418.28
060003 Above Grade Structure Demolition & Off- $0.00
060004 Below Grade Structure Demolition & Off-! $0.00
060005 Removal & Disposal of PCB and/or Mecu $0.00
060006 Demolition, Handling/Stockpiling, Sampli $15,920.00
060007 Excavation, Handling/Stockpiling, Sampli $0.00
060008 Excavation, Handling/Stockpiling, Sampli $0.00
060009 Excavation, Handling/Stockpiling, Sampli $0.00
060010 Controlled Low Strength Material $0.00
060011 Geotextile $492.00
060012 Water Handling, Temporary Storage, and $0.00




Contractor Requested Earnings

Page 5 of 6 pages

(1) Contract No.: (2) Location and Description of Work: (3) Estimate No.: ]
W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 °
Comell-Dubilier Electronics OU-2 Demo (4) Invoice Date: $1/1512007
Activity Activity Activity Total Previous I % Earning| Total Earnings Earnings
No. Title Amount _Earnings To Date To Date This Period

070001 Work Plans Ex. 4 - CBI $0.00
070002 General Conditions Cluster 7 $0.00
070003 Above Grade Structure Demolition & Off- $0.00
070004 Below Grade Structure Demolition & Disg $0.00
070005 Removal & Disposal of PCB and/or Merc! $0.00
070006 Demolition, Handling/Stockplling, Samplit $0.00
070007 Excavation, Handling/Stockpiling, Sampli $0.00
070008 Excavation, Handling/Stockpiling, Sampli $0.00
070009 Excavation, Handling/Stockpiling, Sampli $0.00
070010 Controlled Low Strength Material $0.00
070011 Geotextile $0.00
070012 Water Handling, Temporary Storage, and $0.00
080002 ‘General Conditions Cluster 8 (bldgs 13, 1 $0.00
080003 Above Grade Structure Demolition & Off- $66,384.67
080004 Below-Grade Structure Demolition & Off-: $0.00
080005 Removal & Disposal of PCB &/or Mercun $0.00
080006 Demolition, Handling/Stockpiling, Samplii $6,133.64
080007 Excavation, Handling/Stackpiling, Sampli $0.00
080008 Excavation, Handling/Stockpiling, Sampli $0.00
080009 Excavation, Handling/Stockpiling, Sampli $0.00
080010 Controlled Low Strenght Material $0.00
080011 Geotextile $0.00
080012 Water Handling, Temporary Storage, & C $0.00
090002 General Conditions Cluster 09 $0.00
090003 Above Grade Structure Demolition & Off- $0.00
090004 Below-Grade Structure Demolition & Off-! $0.00
090005 Removai & Disposal of PCB &/or Mercun $0.00
090006 Demoiition, Handling/Stockpilin, Sampling $0.00
090007 Excavation, Handling/Stockpiling, Sampli $0.00
090008 Excavtion, Handling/Stockpiling, Samplin: $0.00
090009 Excavation, Handling/Stockpiling, Sampli $0.00
090010 Controlled Low Strenght Material $0.00
090011 Geotextile $8.00
090012 Water Handling, Temporary Storage, & C $0.00
100002 General Conditions Cluster 10 $0.00
100003 Above Grade Sructure Demolition & Off-s $0.00
100004 Below-Grade Structure Demolition & Off-: $0.00
100006 Demolition, Hand./Stock., Samplin & Off- $0.00
100007 Excavation, Hand./Stock., Sampling & Of $0.00
100008 Excavation, Hand./Stock., Sampling & Or $0.00 ‘
100009 Excavation, Hand./Stock.,Sampling & Off $0.00
100010 Controlled Low Strenght Material (Cluster $0.00
100011 Geotextile (Cluster 10) $0.00




Contractor Requested Earnings

Page 6 of 6 pages

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No.:

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 . S
‘ Cornell-Dubilier Electronics OU-2 Demo (4) Invoice Date: 111872007
Activity Activity Activity Total Previous | % Eamning| Total Earnings Earnings
No. Title Amount Earnings To Date To Date This Period
100012 Water Handling, Tempoary Storage & Ofi Ex. 4 - CBI $0.00
110001 Work Plans $0.00
110002 General Conditions $0.00
110003 Above Grade Structure Demolition & Off- $0.00
110004 Below Grade Stucture Demolition & Off-§ $0.00
110005 Removal & Disposal of PCB and/or Merc $0.00
110006 Demolition, Handling/Stockpiling, Samplit $0.00
110007 Excavation, Handling/Stockpiling, Sampli $0.00
110008 Excavation, Handling/Stockpiling, Sampli $0.00
110009 Excavation, Handling/Stockpiling, Sampli $0.00
110010 Controlled Low Strenght Material $0.00
110011 Geotextile $0.00
110012 Water Handling, Temporary Storage, & C $0.00
1301 Cluster 13 Base Work Plan Addendums $6,450.84
1302 General Conditions Base Work C13-002 $62,848.00
1303 Pre-Excavation Sampling & Analysis C13 $38,752.00
1304 C13-0004 Excavation, Handling & Off-Sit $0.00
1305 C13-005 Excav., Handling,Sampling & Of $0.00
1306 C13-006 Excavation, Handling/Stockpiling $0.00
1307 C13-007 Excav, Handling&Off-Site Dispo $0.00
1308 Dense Graded Aggregate $0.00
1309 C13-009 Bituminous Surface Course (Ba: $0.00
1310 C13-010 Perimeter Air Monitoring (Base) $0.00 ‘
1311 C13-011 Geotextile (Base) $0.00
1312 C13-012 Backfill and Grading (Base) $0.00
1313 C13-013 Site Restoration (Base) Cluster $0.00
1314 C13-014 Fencing $0.00
1315 C13-105 Water Handling, Temporary Sto $0.00
1316 C13-016 Water Usage $0.00
1317 C13-017 Post Excavation Sampling (Bast $0.00
1318 C13-018 Post Excavation Dioxin Samplin $0.00
1319 C13-019 Excavation, Handling, Stockpilin $0.00
Total Previous | % Earning| Total Eamings Earnings
Earnings To Date To Date This Period
Total Requested Activity Earnings Ex. 4-CBI $2,585,084.64
Stored Material included in Activity Eamings $0.00

Additional Stored Material not included in Activity Earnings

Preparatory Work not included in Activity Earnings

Performance and Payment Bond not included in Activity Earnings

Less Subcontractor Deductions held by Prime

Total Requested Amount

$0.00
$0.00
$0.00
$0.00

$2,585,084.64




1. CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1| 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5.PROJECT NO .(Ifapplicable)
03 18-Oct-2007 WIGROE70207846
6.ISSUED BY CODE Wa12DQ 7. ADMINISTERED BY (Ifother than item6) CODE ng12[)Q
USACE, KANSAS CITY
USACE, KANSAS CITY FEDERAL BLDG 801 E 12TH STCT-H RM 757
FEDERAL BLDG CT-H 601 £ 12TH ST RM 757 KANSAS CITY MO 64106-2895
KANSAS CITY MO 64106-2896
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. .
SEVENSON ENVIR SVCS INC
2749 LOCKPORT RD™
NIAGARA FALLS NY 14305 9B. DATED (SEE ITEM 11)
X 10A. MOD. OF CONTRACT/ORDER NO.
W912DQ-04-D-0023-0007 v
10B. DATED (SEE ITEM 13)
CODE _0LTO7 [FACILITY CODE _OLTO7 X | 09-Feb-2007
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
I:]The above numbered solicitation is amended as set forth in Item 14. The hour and date specified r receipt of Offer D is extended, D is not extended.

Ofer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe bllowing methods:

(a) By conpleting Itens 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on cach copy ofthe offr submitted;
or (c) By scparate letter or telegram which includes a reference to the solicitation and amendmment numbers. FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an ofér already submitted, such change may be made by telegramor letter,

provided each telegramor letter makes refrence to the solicitation and this anendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT S/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

X {B. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, I:] is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:  g5ctxImt0883

A. NECESSITIY FOR MODIFICATION:

1.) TOADMINISTRATIVELY CORRECT BLOCK 14, PAGE 1 OF 8, SF30 MODIFICATION 02 FROM "EXERCISE OPTIONAL PERIOD ONE (1)" TO
"EXERCISE OPTIONAL PERIOD TWO (2)", FOR THE CORNELL DUBLER B .ECTRONKCS {CDE) SUPERFUND SITE, BULDING DEMOLMON
PROJECT, CLUSTER 1-11, SOUTH PLAINFIELD, MIDDLESEX COUNTY, NEW JERSEY.

2.) ALL OTHER TERMS AND CONDITIONS REMAIN THE SANE.

Except as provided herein, all terms and conditions ofthe document refrenced in Item9A or 10A, s heretofore changed, remins unchanged and in fl] Hree and efict.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Richard A. Elia, Executive Vice President ROBERT R NUNN / CONTRACTING OFFICER
Y TE: 816-389-3837 M EMAIL:  robertr.nun@usace.army.mil
13B. KOW_ 15C. DATE SIGNED  |16B. UNITED STATES OF AMERICA ' 16C. DATE SIGNED
- | gy 1F2 : 18-Oct-2007
(Signature of person authorized to sign) 10/22/07 (Signature of Contracting Officer)
EXCEPTION TO SF 30 - 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243




W912DQ-04-D-0023
000703
Page 2 of 2

SECTION SF 30 BLOCK 14 CONTINUATION PAGE
SUMMARY OF CHANGES

(End of Summary of Changes)



1. CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1 8
2, AMENDMENT/MODIFICATION NO. 3.EFFECTIVEDATE  {4. REQUISITION/PURCHASE REQ. NO. 5.PROJECT NO (Ifapplicable)
02 .18-Oct-2007 WIBROE70307646
6.ISSUED BY CODE Wo12DQ 7. ADMINISTERED BY (Ifother than item6) CODE MIQL?[D
USACE, KANSAS CITY
USACE, KANSAS CITY . FEDERAL BLDG 601 E 12TH ST CT-H RM 757
FEDERAL BLDG CT-H 601 E 12TH ST RM 757 KANSAS CITY MO 64106-2896
KANSAS CITY MO 64106-2895
8. NAME AND ADDRESS OF CONTRACTOR. (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
SEVENSON ENVIR SVCS INC
2749 LOCKPORT RD*
NIAGARA FALLS NY 14305 9B. DATED (SEEITEM 11)
X 10A. MOD. OF CONTRACT/ORDER NO.
Wo12DQ-04-D-0023-0007
10B. DATED (SEE ITEM 13)
CODE__ OLTO7 [FACILITY CODE 0LTO7 X | 09-Feb-2007
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D'Ihe above numbered solicitation is amended as set rth in Item14. The hour and date specified Hr receipt of Ofer D is extended, - D is not extended.

Offr must acknowledge receipt ofthis amendwent prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe ofEr submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendwent numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an ofiér already submitted, such change may be made by telegramor letter,
provided cach telegramor letter makes refrence to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SYORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT /ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-1 CHANGES - FIXED PRICE

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not, is required to sign this document and retun 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible ) _
Modification Control Number: g5ctximt0877

FFP

A. PURPOSE OF MODIFICATION: TO EXERCISE PRICED OPTIONAL PERIOD ONE (1) FOR THE CORNELL DUBILIER ELECTRONICS (CDE)
SUPERFUND SITE, BULDING DEMOLITION PROJECT, CLUSTER 1-11, SOUTH PLAINFIELD, MDDLESEX COUNTY, NEW JERSEY .

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofre changed, remains unchanged and in fall Hree and efict.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
. . . ROBERT R NUNN / CONTRACTING OFFICER

Richard A. Elia, Executive Vice President TEL: 816.380.3807 EMAL: robertrnum@usace.armymil

IS'B\CWOE?ROR 15C. DATE SIGNED {16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
- CHF e PR P P
\_ : 10/22/07 BY '_' 18-Oct-2007
(kig,nature of p\rson authorized to sign) (Signature of Contracting Officer)

EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
SF30 CONTINUATION PAGE

Sevenson Environmental Services, Inc.

2749 Lockport Road

Niagara Falls, NY 14305

TIN: 16-1091535

SB/SBSA/P/C

Project Manager: Garth Anderson 816-389-3255
Project Engineer: Ken Maas 816-389-3709
Contract Specialist: Shelley Thomas 816-389-3842

12. Accounting and Appropriation Data:

68 20 X 8145 0000 E3 2006 00 0000 012098 00000 3230 83272D NA 49C849 $6,057,990.45

14. Description of Amendment/Modification (Continued):

A. NECESSITY FOR THE CHANGE: To exercise Priced Optional Period 2 (Two) on Task Order 0007 for

Building Demolition Project, Clusters 1-11 at the Cornell Dubilier Electronics (CDE) Superfund Site, South
Plainfield, Middlesex County, New Jersey.

B. THE CHANGE: In accordance with FAR 52.217-7 Option for Increased Quantity — Separately Priced
Line Item, the following optional period will hereby be exercised:

EXERCISE OPTIONAL PERIOD 1 (Clusters 1, 2, 5. and 10): (TOTAL OPTION PERIOD 2 AMOUNT

$6,057,990.45)
Cluster 1:
1. Work Element C1-001: Work Plans: Addressed in Task Order W912DQ-04-D-0023-0005

2. Work Element C1-002: — General Conditions: Upon completion and acceptance of the work as

detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount TWO

HUNDRED FIVE THOUSAND FIVE HUNDRED NINETY FIVE DOLLARS AND NO CENTS
($205,595.00), less any partial payments made previously.

3. Work Element C1-003: - Above Grade Structure Demolition and Off-Site Disposal: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount TWO HUNDRED SIXTY THOUSAND SEVEN HUNDRED THREE
DOLLARS AND NO CENTS ($260,703.00), less any partial payments made previously.

4. Work Element C1-004: - Below-Grade Structure Demolition and Off-Site Disposal: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount NINE THOUSAND SIX HUNDRED TWENTY ONE DOLLARS AND NO
CENTS ($9,621.00) less any partial payments made previously.

5. Work Element C1-005: - Removal and Disposal of PCB and/or Mercury Contaminated Ballasts,
witches, and Bulbs per Drawings: Upon completion and acceptance of the work as detailed in the

Statement of Work dated 17 October 2006, the Contractor shall be paid the amount FOUR THOUSAND

FOUR HUNDRED SIXTEEN DOLLARS AND NO CENTS ($4,416.00), less any partial payments made
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previously.

6. Work Element C1-006- Demolition, Handling/Stockpiling, Sampling, and Off-Site Disposal of TSCA
Waste > 50ppm: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount FOUR HUNDRED NINETY FOUR
THOUSAND NINE HUNDRED SEVENTY EIGHT DOLLARS AND FORTY CENTS (5494,978.40), less
any partial payments made previously.

7. Work Element C1-007:- Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of TSCA
Waste > 50ppm: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount TWELVE THOUSAND NINETY DOLLARS
AND NO CENTS ($12,090.00), less any partial payments made previously.

8. Work Element C1-008: - Excavation, Handling/Stockpiling, Sampling and On-Site Reuse of Excavated
Soil: Upon completion and acceptance of the work as detailed in the Statement of Work dated 17 October
2006, the Contractor shall be paid the amount FIFTY SEVEN THOUSAND SIX HUNDRED THIRTY
FIVE DOLLARS AND TWENTY THREE CENTS ($57,635.23), less any partial payments made
previously.

9. Work Element C1-009: - Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of Non-
Hazardous Excavated Soil: Upon completion and acceptance of the work as detailed in the Statement of
Work dated 17 October 2006, the Contractor shall be paid the amount NINE THOUSAND FIVE
HUNDRED FORTY THREE DOLLARS AND TEN CENTS ($9,543.10), less any partial payments made
previously. ‘

10. Work Element C1-0010 — Controlled Low Strength Material: Upon completion and acceptance of the
work as detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the
amount FOUR THOUSAND THREE HUNDRED SIXTY DOLLARS AND NO CENTS ($4,360.00), less

any partial payments made previously.

11. Work Element C1-0011: - Geotextile: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount SIX THOUSAND
FIVE HUNDRED SEVENTY EIGHT DOLLARS AND NO CENTS ($6,578.00), less any partial
payments made previously.

12. Work Element C1-0012: - Water Handling, Temporary Storage, and Off-Site Disposal: Upon
completion and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the
Contractor shall be paid the amount FIVE THOUSAND ONE HUNDRED NINETEEN DOLLARS AND
NO CENTS ($5,119.00), less any partial payments made previously.

Cluster 2:
1. Work Element C2-001: Work Plans: Addressed in Task Order W912DQ-04-D-0023-0005

2. Work Element C2-002: — General Conditions: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount ONE
HUNDRED NINETY SEVEN THOUSAND FIVE HUNDRED FORTY DOLLARS AND NO CENTS
($197,540.00), less any partial payments made previously.

3. Work Element C2-003: - Above Grade Structure Demolition and Off-Site Disposal: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount THREE HUNDRED EIGHTY EIGHT THOUSAND SEVEN DOLLARS AND
NO CENTS ($388,007.00), less any partial payments made previously.

4. Work Element C2-004: - Below-Grade Structure Demolition and Off-Site Disposal: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor




W912DQ-04-D-0023
000702
Page 4 of 8

shall be paid the amount TEN THOUSAND FIVE HUNDRED NINETY THREE DOLLARS AND NO
CENTS ($10,593.00) less any partial payments made previously.

5. Work Element C2-005: - Removal and Disposal of PCB and/or Mercury Contaminated Ballasts,
witches, and Bulbs per Drawings: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount FOUR THOUSAND
THREE HUNDRED FIFTY TWO DOLLARS AND NO CENTS ($4,352.00), less any partial payments
made previously.

6. Work Element C2-006- ¢ > 50ppm: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount THREE HUNDRED
NINETY SEVEN THOUSAND SEVEN HUNDRED FORTY ONE DOLLARS AND NO CENTS
($397,741.00), less any partial payments made previously.

7. Work Element C2-007:- Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of TSCA
Waste > 50ppm: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount TWELVE THOUSAND FOUR HUNDRED
THIRTY DOLLARS AND TWENTY CENTS ($12,430.20), less any partial payments made previously.

8. Work Element C2-008: - Excavation, Handling/Stockpiling, Sampling and On-Site Reuse of Excavated
Soil: Upon completion and acceptance of the work as detailed in the Statement of Work dated 17 October
2006, the Contractor shall be paid the amount FIFTY NINE THOUSAND SIX HUNDRED TWENTY
SIX DOLLARS AND FIFTY SIX CENTS ($59,626.56), less any partial payments made previously.

9. Work Element C2-009: - Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of Non-
Hazardous Excavated Soil: Upon completion and acceptance of the work as detailed in the Statement of
Work dated 17 October 2006, the Contractor shall be paid the amount ELEVEN THOUSAND EIGHT
HUNDRED TWENTY SEVEN DOLLARS AND EIGHTY CENTS ($11,827.80), less any partial
payments made previously.

10. Work Element C2-0010 — Controlied Low Strength Material: Upon completion and acceptance of the
work as detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the
amount FOUR THOUSAND THREE HUNDRED SIXTY DOLLARS AND NO CENTS ($4,360.00), less

any partial payments made previously.

11. Work Element C2-0011: - Geotextile: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount EIGHT
THOUSAND TWO HUNDRED NINETY DOLLARS AND NO CENTS ($8,290.00), less any partial
payments made previously.

12. Work Element C2-0012: - Water Handling, Temporary Storage, and Off-Site Disposal: Upon
completion and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the
Contractor shall be paid the amount FIVE THOUSAND NINETY NINE DOLLARS AND NO CENTS
($5,099.00), less any partial payments made previously.

Cluster 5:

1. Work Element C5-001: Work Plans: Addressed in Task Order W912DQ-04-D-0023-0005

2. Work Element C5-002: — General Conditions: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount ONE
HUNDRED EIGHTY FIVE THOUSAND TWO HUNDRED EIGHTY ONE DOLLARS AND NO
CENTS ($185,281.00), less any partial payments made previously.

3. Work Element C5-003: -- Above Grade Structure Demolition and Off-Site Disposal: Upon completion
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and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount TWO HUNDRED FORTY ONE THOUSAND THREE HUNDRED NINETY
SIX DOLLARS AND NO CENTS ($241,396.00), less any partial payments made previously.

4. Work Element C5-004: - Below-Grade Structure Demolition and Off-Site Disposal: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount FOUR THOUSAND TWO HUNDRED ELEVEN DOLLARS AND NO CENTS
($4,211.00) less any partial payments made previously.

5. Work Element C5-005: - Removal and Disposal of PCB and/or Mercury Contaminated Ballasts,
witches, and Bulbs per Drawings: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount FOUR THOUSAND
FOUR HUNDRED NINETY ONE DOLLARS AND NO CENTS ($4,491.00), less any partial payments
made previously.

6. Work Element C5-006- Demolition, Handling/Stockpiling, Sampling, and Off-Site Disposal of TSCA
Waste > S0ppm: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount THREE HUNDRED EIGHTEEN |
THOUSAND THREE HUNDRED SEVENTY THREE DOLLARS AND TWENTY CENTS
($318,373.20), less any partial payments made previously.

7. Work Element C5-007:- Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of TSCA
Waste > 50ppm: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount FIVE THOUSAND NINE HUNDRED FIFTY
DOLLARS AND NO CENTS ($5,950.00), less any partial payments made previously.

8. Work Element C5-008: - Excavation, Handling/Stockpiling, Sampling and On-Site Reuse of Excavated
Soil: Upon completion and acceptance of the work as detailed in the Statement of Work dated 17 October
2006, the Contractor shall be paid the amount FIFTY FOUR THOUSAND TWO HUNDRED SIXTY
-DOLLARS AND SEVENTY SIX CENTS ($54,260.76), less any partial payments made previously.

9. Work Element C5-009: - Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of Non-
Hazardous Excavated Soil: Upon completion and acceptance of the work as detailed in the Statement of
Work dated 17 October 2006, the Contractor shall be paid the amount TWO THOUSAND EIGHT
HUNDRED NINETEEN DOLLARS AND NO CENTS ($2,819.00), less any partial payments made
previously.

10. Work Element C5-0010 —- Controlled Low Strength Material: Upon completion and acceptance of the
work as detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the
amount FOUR THOUSAND THREE HUNDRED SIXTY DOLLARS AND NO CENTS ($4,360.00), less

any partial payments made previously.

11. Work Element C5-0011: - Geotextile: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount FIVE THOUSAND
SIX HUNDRED FIFTY EIGHT DOLLARS AND NO CENTS ($5,658.00), less any partial payments
made previously.

12. Work Element C5-0012: - Water Handling, Teniporary Storage, and Off-Site Disposal: Upon
completion and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the

Contractor shall be paid the amount FIVE THOUSAND NINETY NINE DOLLARS AND NO CENTS
($5,099.00), less any partial payments made previously. ‘ :

Cluster 10:

1. Work Element C10-001: Work Plans: Addressed in Task Order W912DQ-04-D-0023-0005
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2. Work Element C10-002: — General Conditions: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount ONE
HUNDRED THIRTEEN THOUSAND FIVE HUNDRED ONE DOLLARS AND NO CENTS
(3113,501.00), less any partial payments made previously.

3. Work Element C10-003: - Above Grade Structure Demolition and Off-Site Disposal: Upon
completion and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the
Contractor shall be paid the amount TWO HUNDRED FIFTY SEVEN THOUSAND SEVEN

" HUNDRED FOURTEEN DOLLARS AND NO CENTS ($257,714.00), less any partial payments made
previously.

4. Work Element C10-004: - Below-Grade Structure Demolition and Off-Site Disposal: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount FOUR THOUSAND TWO HUNDRED FIFTY SEVEN DOLLARS AND NO
CENTS (8$4,257.00) ), less any partial payments made previously.

S. Work Element C10-005: - Removal and Disposal of PCB and/or Mercury Contaminated Ballasts,
witches, and Bulbs per Drawings: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount NO DOLLARS AND
NO CENTS (80.00), less any partial payments made previously.

6. Work Element C10-006- Demolition, Handling/Stockpiling, Sampling, and Off-Site Disposal of TSCA
Waste > 50ppm: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount EIGHT THOUSAND TWO HUNDRED
NINETY FIVE DOLLARS AND NO CENTS ($8,295.00), less any partial payments made previously.

7. Work Element C10-007:- Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of TSCA
Waste > 50ppm: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount FIVE THOUSAND FIFTY THREE
DOLLARS AND NO CENTS (85,053.00), less any partial payments made previously.

8. Work Element C10-008: - Excavation, Handling/Stockpiling, Sampling and On-Site Reuse of
Excavated Soil: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount NINE THOUSAND TWO HUNDRED
SIXTEEN DOLLARS AND NO CENTS ($9,216.00), less any partial payments made previously.

9. Work Element C10-009: - Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of Non-
Hazardous Excavated Soil: Upon completion and acceptance of the work as detailed in the Statement of
Work dated 17 October 2006, the Contractor shall be paid the amount TWO THOUSAND EIGHT
HUNDRED THIRTY SIX DOLLARS AND NO CENTS ($2,836.00), less any partial payments made
previously. :

10. Work Element C10-0010 - Controlled Low Strength Material: Upon completion and acceptance of
the work as detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the
amount FOUR THOUSAND THREE HUNDRED SIXTY DOLLARS AND NO CENTS ($4,360.00),

less any partial payments made previously.

11. Work Element C10-0011: - Geotextile: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount ONE HUNDRED
NINETY SEVEN DOLLARS AND NO CENTS ($197.00), less any partial payments made previously.

12, Work Element C10-0012: - Water Handling, Temporary Storage, and Off-Site Disposal: Upon
completion and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the
Contractor shall be paid the amount FIVE THOUSAND ONE HUNDRED NINETEEN DOLLARS AND
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NO CENTS (85,119.00), less any partial payments made previously.

Supplementary Schedule ~ Clusters 1, 2, 5, and 10:

1. Work Element S-001: — Removal and Relocation or Disposal of Furnishings and Trash/Debris: Upon
completion and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the
Contractor shall be paid the amount FORTY ONE THOUSAND DOLLARS AND NO CENTS
(841,000.00), less any partial payments made previously.

2. Work Element S-002: — Removal and Relocation or Disposal of Underground Storage Tanks and
Contents (5,000 gallons or less): Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount FOUR THOUSAND
FIVE DOLLARS AND NO CENTS ($4,005.00), less any partial payments made previously.

3. Work Element S-003: — Removal and Disposal of Hazardous Wood Flooring Blocks: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount ONE THOUSAND SEVEN HUNDRED SIXTY DOLLARS AND NO CENTS
(31,760.00), less any partial payments made previously.

4. Work Element S-004: — Demolition, Handling/Stockpiling, Sampling, and Off-Site Disposal of RCRA
Waste (Failing TCLP): Upon completion and acceptance of the work as detailed in the Statement of
Work dated 17 October 2006, the Contractor shall be paid the amount NINETY THOUSAND ONE
HUNDRED NINETY DOLLARS AND TEN CENTS ($90,190.10), less any partial payments made
previously.

5. Work Element S-005: — Demolition, Handling/Stockpiling, Sampling, and Off-Site Disposal: Upon
completion and acceptance of the work as detailed in the Statement of Work dated 17 October 200 of o
Mixed Waste — both TSCA and RCRA (TSCA > 50ppm), the Contractor shall be paid the amount ONE
HUNDRED SEVENTY SEVEN THOUSAND NINE HUNDRED FORTY FIVE DOLLARS AND

NINETY FIVE CENTS ($177,945.95), less any partial payments made previously.

6. Work Element S-006: — Excavation, Handling/Stockpiling, Sampling, and Off-Site Treatment and
Disposal of TSCA Waste > 500ppm: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount ONE HUNDRED
SIXTY THOUSAND TWO HUNDRED SEVENTY SIX DOLLARS AND FIFTY CENTS ($160,276.50),
less any partial payments made previously.

7. Work Element S-07: — Excavation, Handling/Stockpiling, Sampling, and Off-Site Disposal of RCRA
Waste (Failing TCLP): Upon completion and acceptance of the work as detailed in the Statement of
Work dated 17 October 2006, the Contractor shall be paid the amount FIFTY FIVE THOUSAND
EIGHT HUNDRED FIFTEEN DOLLARS AND FIFTY CENTS ($55,815.50), less any partial payments
made previously. ‘ :

8. Work Element S-008: — Excavation, Handling/Stockpiling, Sampling, and Off-Site Disposal of Mixed
Waste — Both TSCA and RCRA (TSCA >50ppm, <500ppm): Upon completion and acceptance of the
work as detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the
amount FIFTY TWO THOUSAND ONE HUNDRED FIFTY THREE DOLLARS AND FIFTY FIVE
CENTS (8$52,153.55), less any partial payments made previously.

9. Work Element S-009: — Excavation, Handling/Stockpiling, Sampling, and Off-Site Disposal of Mixed
Waste — Both TSCA and RCRA (TSCA >500ppm): Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount ONE
HUNDRED THIRTEEN THOUSAND SEVEN HUNDRED THIRTY FOUR DOLLARS AND FIFTY
CENTS ($113,734.50), less any partial payments made previously.
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10. Work Element S-0010: — General Utility Management: Upon completion and acceptance of the work
as detailed jn the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount
ONE HUNDRED THOUSAND DOLLARS AND NO CENTS ($100,000.00), less any partial payments

made previously.

11. Work Element S-0011: — Geophysical Survey Scan Around Buildings (All Clusters): Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount NO DOLLARS AND NO CENTS ($0.00), less any partial payments made
previously.

12. Work Element S-0012: — Asbestos Abatement: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount
EIGHT HUNDRED SIXTY TWO THOUSAND ONE HUNDRED SEVENTY EIGHT DOLLARS AND
NO CENTS ($862,178.00), less any partial payments made previously.

13. Work Element S-0013: — Additional Asbestos Abatement: Upon completion and acceptance of the
work as detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the
amount FIFTY FIVE THOUSAND DOLLARS AND NO CENTS ($55,000.00), less any partial payments

made previously.

14. Work Element S-0014: - Dense Graded Aggregate: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount
THREE HUNDRED SIXTY THREE THOUSAND TWENTY SEVEN DOLLARS AND NO CENTS

($363,027.00), less any partial payments made previously.

15. Work Element S-0015: — Bituminous Surface Coarse: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount TWO
HUNDRED TWENTY SIX THOUSAND EIGHT HUNDRED SIXTY DOLLARS AND SEVENTY FIVE
CENTS ($226,860.75), less any partial payments made previously.

16. Work Element S-0016: — Temporary Facilities: Upon completion and acceptance of the work as

detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount TWO
HUNDRED TWENTY THOUSAND FOUR HUNDRED FORTY NINE DOLLARS AND FOUR CENTS

($220,449.04), less any partial payments made previously.
17. Work Element S-0017: — Air Monitoring: Upon completion and acceptance of the work as detailed in
the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount ONE HUNDRED

SEVENTY FIVE THOUSAND TWO HUNDRED TWENTY SIX DOLLARS AND THIRTY ONE
CENTS ($175,226.31), less any partial payments made previously.

C. All work under this modification to Task Order 0007 is Firm-Fixed Price.
D. TIME: The Period of Performance remains unchanged to no later than 31 August 2008.
E. The total obligated amount of MODIFICATION 02 OF TASK ORDER 0007 is $6,057,990.45.

F. The total obligated Task Order amount is hereby increased by $6,057,990.45 from $7,084,901.71 to
$13,142,892.16.

G. The total obligated contract amount is hereby increased by $6,057,990.45 from $118,317,821.79 to
$124,375,812.24.

H. Al other terms and conditions remain unchanged.
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See attached page.

Accounting and appropriation data;

68 20 X 8145.0000 E3 2007 00 0000 04243+66600 3230 FK98GO NA 01K7C4 $5.972.110.20
liacept as provided hercin. all temk and conditions ofthe document ceferenced in llem9.\ or 104 as heretgfore changed . remains unchanged and in il ree and cfiect.
ISA. NAME AND TITLE OF SIGNER (Type or prinl) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
ROBERT R NUNN / CONTRACTING OFFICER
TEL: 816-389-3837 EMAIL:  roberl.r.runn@usace. army.mil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
. (fa—Mp. pr g I
BY J 02-Nov-2007
{Signature ol person authorized 1o sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-1015-04 ST ANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM | 1-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
CONTINUATION PAGE,

Sevenson Environmental Services, Inc.

2749 Lockport Road

Niagara Falls, NY 14305

TIN: 16-1091535
SB/SBSA/P/C

Project Manager: Garth Anderson, 816-389-3255, H.Garth.Andersongi:usace,army.mil
Project Engineer: Ken Maas, 816-389-3709, Kenneth.E.Maas@usace.army.mil
Contract Specialist: Shelley Thomas, 816-389-3842, Shelley. Thomas@ usace.army. mil

This is a Modification to a Firm Fixed Price Task Order
a. NECESSITY FOR THE CHANGE. To provide additional work and services required for Operable
Unit 2 - Clusters 13, Cornell Dubilier Electronics Superfund Site, Borough of South Plainfield, Middlesex
County, New Jersey, in accordance with the attached Scope of Work dated June 2007,

b. THE CHANGE. The Contractor shall perform all the necessary work and services required for the
Operable Unit 2 - Clusters 13, Cornell Dubilier Electronics Superfund Site, Borough of South Plainfield,
Middlesex County, New Jersey, in accordance with the attached Scope of Work dated June 2007,

b.  The Contractor’s revised proposal dated ‘ll October 2007 is hereby incorporated into the Task Order by
reference.

¢.  Department of Labor, Davis Bacon Act (DBA) Wage Determination, General Decision Number NJ070003
NJ3 dated 19 October 2007 and Department of Labor Service Contract Act (SCA) Wage Determination 2005-
2349, Revision 4, dated 26 September 2007, are hereby incorporated into the Task Order.

d. This is your Notice to Proceed with all work and services as stated in the Scope of Work, dated June
2007.

e. TIME: The Period of Performance of the Task Order is 29 October 2007 through 31 March 2009.

f.  PAYMENT: UPON COMPLETION AND ACCEPTANCE OF ALL WORK AND SERVICES
REQUIRED BY REASON OF THIS TASK ORDER, THE CONTRACTOR SHALL BE PAID FIVE
MILLION NINE HUNDRED SEVENTY TWO THOUSAND ONE HUNDRED TEN DOLLARS AND
TWENTY CENTS ($5,972,110.20).

BASE PERIOD (Cluster 13) SCHEDULE: (TOTAL BASE SCHEDULE AMOUNT - $4.503,585.33)

Cluster 13:

1. Work Element C13-001: Work Plan Addendums: Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount STX
THOUSAND FIVE HUNDRED SIXTEEN DOLLARS AND NO CENTS ($6,516.00), less any partial
payments made previously.

2. Work Element C13-002; — General Conditions: Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount TWO
HUNDRED ELEVEN THOUSAND ONE HUNDRED SEVENTY DOLLARS AND NO CENTS
($211,170.00), less any partial payments made previously.
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3. Work Element C13-003: - Pre-Excavation Sampling and Analysis: Upon completion and acceptance
of the work as detailed in the Statement of Work dated June 2007, the Contractor shall be paid the
amount ONE HUNDRED THIRTY SEVEN THOUSAND NINE HUNDRED FIFTY SEVEN DOLLARS
AND NO CENTS ($137,957.00), less any partial payments made previously.

4. Work Element C13-004: - Excavation, Handling and Off-Site Disposal of TSCA Waste > SO0ppm: Upon
completion and acceptance of the work as detailed in the Statement of Work dated June 2007, the
Contractor shall be paid the amount TWO MILLION EIGHT HUNDRED FORTY TWO THOUSAND
EIGHTY DOLLARS AND NO CENTS (82,842,080.00) less any partial payments made previously.

5. Work Element C13-005:; - Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of Mixed
Waste — Both TSCA and RCRA (TSCA > 50ppm): Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount TWQ
HUNDRED EIGHTY THOUSAND NINE HUNDRED DOLLARS AND EIGHTY CENTS ($280,900.80),
less any partial payments made previously.

6. Work Element C13-006: - Excavation, Handling/Stockpiling, Sampling, and Off-Site Disposal of
RCRA Waste (Failing TCLP): Upon completion and acceptance of the work as detailed in the Statement
of Work dated June 2007, the Contractor shall be paid the amount FORTY NINE THOUSAND EIGHT
HUNDRED SEVENTY ONE DOLLARS AND SEVENTY CENTS ($49,871.70), less any partial
payments made previously.

7. Work Element C13-007: - Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of Non-
Hazardous Excavated Debris: Upon completion and acceptance of the work as detailed in the Statement
of Work dated June 2007, the Contractor shall be paid the amount FORTY TWO THOUSAND SEVEN
HUNDRED SIXTY FOUR DOLLARS AND FORTY CENTS ($42,764.40), less any partial payments
made previously.

8. Work Element C13-008: - Dense Graded Aggregate: Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contracter shall be paid the amount ONE
HUNDRED SEVENTEEN THOUSAND SIX HUNDRED EIGHTY TWO DOLLARS AND FIFTY
CENTS ($117,682.50), less any partial payments made previously.

9, Work Element C13-009: - Bituminous Surface Course: Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount NINETY
FOUR THOUSAND NINE HUNDRED NINETY SEVEN DOLLARS AND THIRTEEN CENTS
($94,997.13) less any partial payments made previously.

10. Work Element C13-0010 — Perimeter Air Monitoring: Upon completion and acceptance of the work
as detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount FIFTY
NINE THOUSAND FOUR HUNDRED FIFTEEN DOLLARS AND NO CENTS (859,415.00), less any

partial payments made previously.

11. Work Element C13-0011: - Geotextile: Upon completion and acceptance of the work as detailed in the
Statement of Work dated June 2007, the Contractor shall be paid the amount TWO THOUSAND SIX
HUNDRED DOLLARS AND NO CENTS (§2,600.00), less any partial payments made previously.

12. Work Element C13-0012: - Backfill and Grading: Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount THREE
HUNDRED TWENTY TWO THOUSAND ONE HUNDRED THIRTY NINE DOLLARS AND SIXTY
CENTS ($322,139.60), less any partial payments made previously.

13. Work Element C13-0013: - Site Restoration: Upon completion and acceptance of the work as detailed
in the Statement of Work dated June 2007, the Contractor shall be paid the amount TWELVE
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THOUSAND FOUR HUNDRED NINETY DOLLARS AND NO CENTS ($12,490.00), iess any partial
payments made previously.

14. Work Element C13-0014: - Fencing: Upon completion and acceptance of the work as detailed in the
Statement of Work dated June 2007, the Contractor shall be paid the amount SEVENTY ONE
THOUSAND FIVE HUNDRED FIFTY DOLLARS AND NO CENTS (§71,550.00), less any partial

payments made previously.

15. Work Element C13-0015: - Water Handling, Temporary Storage, and Off-Site Disposal: Upon
completion and acceptance of the work as detailed in the Statement of Work dated June 2007, the
Contractor shall be paid the amount THIRTY THOUSAND FOUR HUNDRED DOLLARS AND NO
CENTS ($30,400.00), less any partial payments made previously. :

16. Work Element C13-0016: - Water Usage: Upon completion and acceptance of the work as detailed in
the Statement of Work dated June 2007, the Contractor shall be paid the amount TWELVE
THOUSAND EIGHT HUNDRED EIGHTY DOLLARS AND NO CENTS ($12,880.00), less any partial
payments made previously.

17. Work Element C13-0017: - Post Excavation Sampling: Upon completion and acceptance of the work
as detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount ONE
HUNDRED FIFTEEN THOUSAND THREE HUNDRED FIFTY FIVE DOLLARS AND TWENTY
CENTS ($115,355.20), less any partial payments made previously.

18. Work Element C13-0018: - Post Excavation Dioxin Sampling (Method SW-846 8290): Upon
completion and acceptance of the work as detailed in the Statement of Work dated June 2007, the
Contractor shall be paid the amount THIRTY ONE THOUSAND FIVE HUNDRED EIGHTY FOUR
DOLLARS AND NO CENTS ($31,584.00), less any partial payments made previously.

19. Work Element C13-0019; - Excavation, Handling, Stockpiling, Sampling, PCB Waste with Dioxin >
1ppm TEQ: Upon completion and acceptance of the work as detailed in the Statement of Work dated
June 2007, the Contractor shall be paid the amount FIFTY ONE THOUSAND TWO HUNDRED
THIRTY TWO DOLLARS AND NO CENTS ($51,232.00), less any partial payments made previously.

OPTION ONE (1) - (Cluster 13) SCHEDULE: (TOTAL OPTION ONE (1) SCHEDULE AMOUNT -
$1.468,524.87)

Cluster 13 — Option 1:

1. Work Element C13-001: Work Plan Addendums: Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount NO
DOLLARS AND NO CENTS ($0.00), less any partial payments made previously.

2. Work Element C13-002; — General Conditions: Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount FORTY
THOUSAND TWO HUNDRED TWENTY TWO DOLLARS AND NO CENTS ($40,222.00), less any
partial payments made previously.

3. Work Element C13-003: - Pre-Excavation Sampling and Analysis: Upon completion and acceptance
of the work as detailed in the Statement of Work dated June 2007, the Contractor shall be paid the
amount SEVENTEEN THOUSAND FIFTY ONE DOLLARS AND NO CENTS ($17,051.00), less any
partial payments made previously.

4. Work Element C13-004; - Excavation, Handling and Off-Site Disposal of TSCA Waste > 50ppm: Upon
completion and acceptance of the work as detailed in the Statement of Work dated June 2007, the
Contractor shall be paid the amount ONE MILLION ONE HUNDRED THOUSAND ONE HUNDRED
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SIXTY DOLLARS AND NO CENTS (8$1,100,160.00) less any partial payments made previously.

5. Work Element C13-005: - Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of Mixed
Waste — Both TSCA and RCRA (TSCA > 50ppm): Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contracter shall be paid the amount ONE
HUNDRED NINE THOUSAND TWO HUNDRED THIRTY NINE DOLLARS AND TWENTY CENTS
($109,239.20), less any partial payments made previously.

6. Work Element C13-006: - Excavation, Handling/Stockpiling, Sampling, and Off-Site Disposal of
RCRA Waste (Failing TCLP): Upon completion and acceptance of the work as detailed in the Statement
of Work dated June 2007, the Contractor shall be paid the amount NINETEEN THOUSAND NINETY
NINE DOLLARS AND EIGHTY CENTS ($19,099.80), less any partial payments made previously.

7. Work Element C13-007: - Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of Non-
Hazardous Excavated Debris: Upon completion and acceptance of the work as detailed in the Statement
of Work dated June 2007, the Contractor shall be paid the amount SIXTEEN THOUSAND SIX
HUNDRED THIRTY DOLLARS AND SIXTY CENTS ($16,630.60), less any partial payments made
previously.

8. Work Element C13-008: - Dense Graded Aggregate: Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount SEVEN
THOUSAND SIX HUNDRED FIFTY DOLLARS AND NO CENTS (87,650.00), less any partial
payments made previously.

9. Work Element C13-009: - Bituminous Surface Course: Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount SEVEN
THOUSAND FOUR HUNDRED TWENTY ONE DOLLARS AND EIGHTY SEVEN CENTS
($7,421.87) less any partial payments made previously.

10. Work Element C13-0010 — Perimeter Air Monitoring: Upon completion and acceptance of the work
as detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount
TWENTY THOUSAND DOLLARS AND NO CENTS (§20,000.00), less any partial payments made
previously.

11. Work Element C13-0011: - Geotextile: Upon completion and acceptance of the work as detailed in the
Statement of Work dated June 2007, the Contractor shall be paid the amount SIX HUNDRED FIFTY
DOLLARS AND NO CENTS (8650.00), less any partial payments made previously.

12. Work Element C13-0012: - Backfill and Grading: Upon completion and acceptance of the work as
detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount ONE
HUNDRED TWENTY NINE THOUSAND ONE HUNDRED SIXTY FIVE DOLLARS AND FORTY
CENTS ($129,165.40), less any partial payments made previously.

13. Work Element C13-0013: - Site Restoration: Upon completion and acceptance of the work as detailed
in the Statement of Work dated June 2007, the Contractor shall be paid the amount ONE THOUSAND
TWO HUNDRED THIRTY FIVE DOLLARS AND NO CENTS ($1,235.00), less any partial payments

made previously.

14. Work Element C13-0014: - Fencing: Upon completion and acceptance of the work as detailed in the
Statement of Work dated June 2007, the Contractor shall be paid the amount NO DOLLLARS AND NO
CENTS (80.00), less any partial payments made previously.

15. Work Element C13-0015: - Water Handling, Temporary Storage, and Off-Site Disposal: Upon
completion and acceptance of the work as detailed in the Statement of Work dated June 2007, the
Contractor shall be paid the amount NO DOLLARS AND NO CENTS ($0.00), less any partial payments
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made previously.

16. Work Element C13-0016: - Water Usage: Upon completion and acceptance of the work as detailed in
the Statement of Work dated June 2007, the Contractor shall be paid the amount NO DOLLARS AND
NO CENTS ($0.00), less any partial payments made previously.

17. Work Element C13-0017: - Post Excavation Sampling: Upon completion and acceptance of the work
as detailed in the Statement of Work dated June 2007, the Contractor shall be paid the amount NO
DOLLARS AND NO CENTS ($0.00), less any partial payments made previously.

18. Work Element C13-0018: - Post Excavation Dioxin Sampling (Method SW-846 8290): Upon
completion and acceptance of the work as detailed in the Statement of Work dated June 2007, the
Contractor shall be paid the amount NO DOLLARS AND NO CENTS ($0.00), less any partial payments
made previously.

19. Work Element C13-0019: - Excavation, Handling, Stockpiling, Sampling, PCB Waste with Dioxin >
1ppm TEQ: Upon completion and acceptance of the work as detailed in the Statement of Work dated
June 2007, the Contractor shall be paid the amount NO DOLLARS AND NO CENTS (50.00), less any
partial payments made previously.

g. The total obligated amount of this modification for the Base and Option One (1) Scheduies is in the
amount of $5,972,110.20.

h. The total obligated amount of the task order is increased by $5,972,110.20 from $13,142,892.16 to
$19,115,002.36.

i. The total obligated contract amount is increased by $5,972,110.20 from $124,375,812.24 to
$130,347,922.44,.




IAG NUMBER:

REFERENCE:

CONTRACT:

AMOUNT:

FROM:

TO:

15 November 2007
LETTER OF TRANSMITTAL

Remedial Action Cornell Dubilier QU-2

RA DW96-94209801-0 = $2,477,033.80

RA CDA DW96-942131-01-1 = $108,050.84
68-20X8145.0000

PAYMENT NUMBER NINE

Remedial Action at Cornell-Dubilier Electronics Superfund Site
Operable Unit Number 2 (Building Demolition)
South Plainfield, Middlesex County, New Jersey

W912DQ-04-D-0023, Task Order No. 0007
Sevenson Environmental Services, Inc.

$2,585,084.64

US Army Corps of Engineers
Environmental Residency
Attn: Patrick Nejand

214 State Hwy 18 North
East Brunswick, NJ 08816

US Environmental Protection Agency
Cincinnati Financial Management Center
MS 002

26 W Martin Luther King Drive

Cincinnati, Ohio 45268-7002

Attn: Mr. Jeffrey J. Marsala (513) 487-2056
Fax No. (513)487-2063

Signature: %W»@/ .
atrick C. Nejand (Phone No. 732-846-5830)

Date:

Project Engineer
Contracting Officer Representative, USACE

y Prompt Payment Date: AS SOON AS POSSIBLE

Please return a signed copy to the address above. Thank You.

Received by:

Signature:

Q’Y"/ Date: /’”0’/07

Jefferey J. Marsﬁla, USEPA




Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942131

Invoice No. EST#9

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $108,050.84
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $108,050.84




Report Date: 09/12/2012

VENDOR CODE:
NAME:

SCORPIOS Proof of Payment

276110 TRANS CODE: PV

SEVENSON ENVIRONMNTL SVCS INC TRAVEL ADVANCE NUM:

ADDRESS: 2749 LOCKPORT RD

: NIAGARA FALLS , NY 14302

APPROVED BY:
DESCRIPTION:
VOUCHER TYPE: M
AGREEMENT #:
SCHD FISC YR:
VOUCHER DATE:
SCHD DATE: 11/21/2007
CLOSED DATE: 11/21/2007
SUBMITTING SFO: 27
AGENCY HEAD APRVL: Y
COMMENTS TO PRINT: DW96942131 EST#9 W912DQ04D0023/0007
INTER AGCY SYMBOL:

GOTTESMAN, JUSTIN

CHECK TYPE:

2008
11/15/2007

SCHD CAT: SCHD TYPE: M

NO CHECK DISB FLAG: N
PROMPT PAY TYPE: Y

OCR PRINT FLAG: N

Page 1 of 1

VOUCHER NO: EST#9

D. O.: KC00

DISB RUN NUMBER: 0

SCHD NO: ACHCO07323

VOUCHER AMT:
HOLDBACK AMT:
CLOSED AMT:
OUTSTANDING AMT:
IN TRANSIT AMT:

DIRECT DISB NUMBER:

108,050.84
0.00
108,050.84

0.00

FY: 2008 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC07323
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER ©
SITE PAYMENT CHECK S
VENDOR CODE TC NUMBER ADV NUM LN ID AMOUNT NUMBER T
276110 PV A8000208209 001 02Gz 108,050.84 00000132 Y

‘XIO
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